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Goal Statement
▪ Adopt Technology Business Management (TBM) government-wide by FY 2022. This approach will 

improve IT spending data accountability and transparency, empowering agency executive-suite 
leadership from across the enterprise to drive innovation, business transformation and mission 
value.

Challenge
▪ Congress and taxpayers have long pressed for better information about how Federal IT dollars 

are spent and the return on that investment. The FY 2017 President’s Budget reported 84% of 
the total Federal IT budget categorized as “other”, as opposed to being clearly tied to a specific 
IT category of spend. This lack of granularity makes it difficult to baseline Federal IT investments 
and show the public whether we are spending taxpayer dollars effectively in order to drive the 
large scale change needed to improve business transformation and citizen services.

Opportunity
▪ Using industry best practices, the Federal government has an opportunity to run IT like a 

business leveraging authoritative data, to make data-driven decisions, and analyze trade-offs 
between cost, quality, and value as we strategically modernize the IT portfolio.

Overview
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The TBM Framework – an open source standard for IT costs – is based on 
validated best practices to communicate the cost, quality, and value of IT 
investments and broadly accepted across private and public sectors. TBM will: 

▪ Improve business, financial, and acquisition outcomes: 
▪ Enable IT cost accounting and management, 
▪ Increase responsiveness to the market, and 
▪ Better leverage the buying power of the Federal government.

▪ Increase efficiency in IT investments: 
▪ On average, organizations achieve a 7% cost savings directly tied to implementing TBM. 
▪ Based on known Federal IT spend, cost savings are estimated to exceed $6B.

▪ Streamline IT reporting through technology: 
▪ Future reporting will leverage service and tool solutions to automate the use of authoritative data 

sources and reduce agency burden for reporting IT budget, spending, and performance data.

▪ Enable IT Benchmarking: 
▪ Improved IT cost data and the use of a standard taxonomy will enable benchmarking across Federal 

government agencies and with other public and private sector organizations. 

TBM: Enabling Business, Financial and Acquisition Outcomes
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Increasing Insights into Government-wide IT Spending

The FY 2017 President’s Budget reported 84% of the total Federal IT budget categorized as “other”, as opposed to being clearly tied to a 
specific IT category of spend. 

The FY 2020 President’s Budget requires all investments to categorize IT spend by IT Towers - 100% of IT spend reported by agencies is 
now captured using a open-source nomenclature consistent with IT management best practices.

*Department of Defense IT spending not included     |      **New IT Tower Category in TBM Taxonomy 2.1

Source: FY 2017 CPIC Submission, Agency Infrastructure Table 

Source: FY 2019 CPIC Submission*, Agency IT Portfolio 

Figure 1. FY16 Projected IT Spend

Figure 2. Reported FY17 IT Spend

Figure 3. FY18 Reported IT Spend Source: FY 2020 CPIC Submission, Agency IT Portfolio 
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Executive Councils 
(Policy/Planning)

Ensure strategy and implementation efforts are both 
attainable and consistent with other government-wide 

and agency goals.

General Services Administration (GSA) 
Office of Government wide Policy (OGP)

(Planning/Execution)

Serve as a central program management office to 
integrate TBM efforts, support TBM community of 

practice, coordinate acquisition efforts with GSA Federal 
Acquisition Service, and assist with OMB TBM strategy and 

implementation efforts for all agencies.

Agencies
(Execution)

Serve on the TBM and Capital Planning and Investment Control (CPIC) Community of 
Practices to provide ongoing insights and input into CPIC Reform and TBM Strategy 

development and implementation.

Execute TBM implementation strategy and program maturation.

Office of Management and Budget (OMB) 
(Policy/Planning/Budgeting)

Provide leadership for the policy, planning and budgeting 
aspects to ensure success. Develop strong data standards 

and implementation guidance.

OFCIO: 
Suzette Kent; 

Margie Graves; 
Travis Hardin

OFFM: Tim Soltis; 
Natalie Rico

OFPP: Lesley Field; 
Jennifer Kuk

OPPM: 

Leadership

OFCIO –
Office of the Federal Chief Information Officer
OFFM –
Office of Federal Financial Management
OFPP –
Office of Federal Procurement Policy
OPPM –
Office of Performance and Personnel 
Management



STRATEGY 1: 
Increase granularity 
in current IT budget 
and spend reporting 
through the Federal 
IT Dashboard.

• Add context and clarity to 
existing IT reporting 
through the TBM 
taxonomy

• Examples:
• Agencies report known IT 

budget and spend 
according to standard 
taxonomy

STRATEGY 2: 
Develop government-
wide implementation 
guidelines and 
enabling mechanisms

• Establish the foundational 
people, processes, 
technologies and policies 
which will guide 
government wide 
adoption and 
implementation

• Examples:
• Data tagging pilots
• Common solutions for 

TBM tools and 
professional services

• eInvoicing
• Cloud-Based Solutions 

(Payroll, FM, Contract 
Writing)

• IT Project Manager 
education and training

STRATEGY 3: 
Adopt and implement 
TBM across the 
Federal enterprise

• Phased approach to 
agency adoption and 
implementation of the 
government-wide 
implementation 
standards and tools

• TBM transforms the 
Federal IT Capital 
Planning and Investment 
Control process, 
leveraging authoritative 
data

• Assess opportunities for 
funding through the 
Modernizing Government 
Technology (MGT) Act
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Goal: Adopt Technology Business Management (TBM) government-wide by FY 2022. This approach will 
improve IT spending data accountability and transparency, empowering Agency executive-suite leadership 
from across the enterprise to drive innovation, business transformation and mission value. 

Goal Structure



June 2019 Summary of Progress
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Strategy 1: Increase granularity in current IT Portfolio
• Successful FY 2020 IT Budget – Capital Planning submission from all 26 agencies

• FY 2020 Submission includes:

• Breakdown of all existing IT investment costs by TBM Towers

• Continued migration from Non-Standard to Standard IT Investments to consistently capture 
Infrastructure, Security, and Management-related IT spending across all reporting agencies

Strategy 2: Develop implementation guidelines and enabling mechanisms
• TBM Playbook released to agencies highlighting “7 Plays,” a documentation of considerations and lessons 

learned from their GSA and Department of Education’s TBM experience, to help other federal agencies win 
with TBM implementation.

• In coordination with ACT-IAC, released TBM Value Conversation Paper to drive stakeholder engagement 
across agency leadership

Strategy 3: Adopt and Implement TBM across the Federal enterprise
• Released government-wide implementation guidelines, templates, agency samples, and implementation 

plan template to federal agencies

• Realized a 1000% gain in Community of Practice membership from Q1FY17.  Starting with 30 members in 
December 2016, the COP now has 300+ registered members and serves to foster a standard approach for 
Federal TBM adoption and offers a channel to share both lessons learned and successes between agencies

https://tech.gsa.gov/playbooks/tbm/
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Goal: Achieve 100% granularity within the known IT Portfolio by Q4 FY2019.

The FY 2017 President’s Budget reported 84% of the total Federal IT budget categorized as “other”, as 
opposed to being clearly tied to a specific IT category of spend. Early use of TBM quadrupled the 
percentage of IT spending that could clearly be tracked to a specific cost category.

Figure 3. Roadmap for CPIC Submissions by Budget Year 

Strategy 1: Increase granularity in current IT Portfolio

Key Milestones
Milestone 
Due Date

Milestone 
Status

Change from 
last quarter Owner

Anticipated Barriers or 
other Issues Related to 
Milestone Completion

Agencies adopt TBM standard IT Tower and Cost Pool to report categorized IT 
costs across the entire spend of the IT Portfolio Q4FY19 On track Better Federal 

Agencies
OMB A-11 updates have 
been published
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Build TBM into the way that we do business to achieve the value, benefits, and desired outcomes – the foundational people, 
processes technologies and policies for budget, acquisition, finance and IT – leveraging and improving existing systems and 
processes. To most effectively implement TBM and maximize value across Federal agencies, OMB will coordinate with pilot 
agencies and industry partners to develop a common set of requirements. 

Goal: Develop a government-wide strategy and implementation guidelines by Q4 FY2019 to support government-wide 
adoption.

Strategy 2: 
Develop implementation guidelines and enabling mechanisms

Key Milestones
Milestone 
Due Date

Milestone 
Status

Change 
from last 
quarter

Owner
Anticipated Barriers or 
other Issues Related to 
Milestone Completion

Complete Cost Pool Implementation Report focused on authoritative 
data needed for the TBM cost pool layer (Note: The original action 
plan referred to this report as a Data Gap Analysis)

Q3FY18 Complete Better GSA OGP

Scope focused on 4 agencies 
and observations need to be 
vetted to determine govt’-wide 
standards.

Determine authoritative data necessary to support TBM 
implementation (Establish Inventory, Define Standards, Assess 
Discrepancy, Develop Alternatives and Action Plan to address 
discrepancy)

Q4FY18-
Q3FY19 On track Better GSA OGP

Incorporate TBM data needs into next Gen Cloud-Based solutions for 
(Payroll, T&A, Contract writing, Financial Management)

Q4FY18-
Q3FY19 On track No change OMB, SSGB

Related issue – decision on level 
of details in TBM to collect for 
implementation and analysis

Define a standardized Services taxonomy for Federal Government Q4FY19 On track N/A
OMB, 

GSA OGP, 
Agencies

Define standard Business Unit elements for Federal Government Q4FY19 On track N/A

OMB, 
GSA OGP, 
Agencies

Develop and release a TBM Playbook Q2FY19 Complete Better
GSA 

IT/ED/GSA 
OGP

Establish government wide acquisition approach to enable agencies 
to procure services and tools relating to TBM implementation Q4FY19 On track Better GSA 

FAS/OGP
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The TBM Framework will support the Federal Government to better run IT like a business, drive innovation and business 
transformation, improve services to citizens, add cost transparency, and increase its accountability to taxpayers.

Agencies will be required to submit individualized plans to explain how they will meet the deadline of adopting 
government-wide standards and implement Technology Business Management in a common way across the Federal 
enterprise.

Goal: Complete phased implementation for all federal agencies will take place between FY2021 - FY2022. 

Strategy 3: 
Adopt and Implement TBM across the Federal enterprise

Key Milestones
Milestone 
Due Date

Milestone 
Status

Change from 
last quarter Owner

Anticipated Barriers or 
other Issues Related to 
Milestone Completion

Agencies establish and deliver a multi year strategy to implement TBM Q4FY19 On track N/A Agencies
Dependencies on milestones 
in Strategy 2

Conduct Government-wide Communication and Outreach for TBM 
Implementation Q3FY19 Not started No change OMB/GSA OGP

Phased implementation between FY 2020-FY 2022 Q4FY22 Not started No change Agencies
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Federal Agencies:
▪ Agency OCFOs and budget offices will need to track additional details 

on IT Cost Pools and IT Towers. 

Program Activities:
▪ Mission Support Services
▪ eInvoicing
▪ DATA Act
▪ PMIAA implementation

Contributing Programs
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